Name of Work: Removal of Debris and Berm Cutting in ward no 11 (Kuvempunagara) Vidyaranyapura Sub Division

Work Code No: 011-15-000016

Name of Agency: S.Shyam Kumar

Work Order No: EE/BTP/BBMP/E-PMT/349/2014-15 Dated 13/03/2015

Sl No	Date	Name of Place	No	Length	breadth	depth	total Qty	Type of Work
1	23.03.2015	Ramachandrapura Govt School Opp	2	45	0.45	0.35	47.8	Desilting of roadside drains
2	24.03.2015	Ramachandrapura Main Road near Slum	2	90	0.45	0.35	28.35	Desilting of roadside drains
3	25.03.2015	Ramachandrapura Main Road near Slum Back Side	2	60	1.3	0.20	63.5	Berm Cutting
4	26.03.2015	Muniramaiah colony Main Road	2	30	1.2	0.20	33.4	Berm Cutting
5	27.03.2015	Muniramaiah colony 1st and 2nd Cross	2	52	0.45	0.35	16.38	Desilting of roadside drains
6	28.03.2015	Muniramaiah colony 1st Main Road	2	52	1.2	0.15	18.72	Berm Cutting
7	29.03.2015	Sunday Holiday						
8	30.03.2015	Maariyamma Block 1st Main Road	2	54	0.45	0.35	17.01	Desilting of roadside drains
9	31.03.2015	Maariyamma Block 1st Main Road	2	64	0.45	0.35	20.16	Desilting of roadside drains
10	01.04.2015	Maariyamma Block 1st Main Road	2	54	1.20	0.20	25.92	Berm Cutting
11	02.04.2015	Maariyamma Block 1st & 2nd Main Road	2	69	0.45	0.35	21.74	Desilting of roadside drains
12	03.04.2015	Maariyamma Block 3rd & 4th Cross Road	2	42	0.45	0.35	13.23	Desilting of roadside drains
13	04.04.2015	Maariyamma Block 6th & 7th Cross Road	2	41	0.45	0.35	12.92	Desilting of roadside drains
14	05.04.2015	Sunday Holiday						
15	06.04.2015	Devappa Layout Main Road	2	46	0.45	0.35	14.49	Desilting of roadside drains
16	07.04.2015	Muneshwara Temple Opp road	2	55	1.35	0.20	29.70	Berm Cutting
17	08.04.2015	Devappa Layout 1st & Cross Roads	2	67	0.45	0.35	21.11	Desilting of roadside drains
18	09.04.2015	Doddachennappa Layout Main Road	2	80	0.45	0.35	25.20	Desilting of roadside drains
19	10.04.2015	Kalattur Layout Main Road 1st and 2nd Cross Road	2	90	1.2	0.15	32.40	Berm Cutting
20	11.04.2015	Doddachennappa Layout 1st & 2nd Cross	2	37	0.45	0.35	11.66	Desilting of roadside drains
21	12.04.2015	Sunday Holiday						
22	13.04.2015	Doddachennappa Layout 3rd Cross	2	39	0.45	0.35	12.29	Desilting of roadside drains
23	14.04.2015	Ambedkar Jayanthi						
24	15.05.2015	Raghuram Layout Cross Roads	2	33	0.45	0.35	10.40	Desilting of roadside drains
25	16.04.2015	St Micheal School Behind Road near Mutton Shop	2	64	0.45	0.35	20.16	Desilting of roadside drains

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ವಿದ್ಯಾರಣ್ಯಪುರ ಉಪ ವಿಭಾಗ
ಯಲಹಂಕ ವಲಯ,
ಬೃ.ಬೆಂ.ಮ.ಪಾ., ಬೆಂಗಳೂರು-97

Sl No	Date	Name of Place	No	Length	breadth	depth	total Qty	Type of Work
26	17.04.2015	St Micheal School Behind Road near Mutton Shop	2	64	1.2	0.15	23.04	Berm Cutting
27	18.04.2015	Rangadas School Behind Road	2	81	0.45	0.35	25.52	Desilting of roadside drains
28	19.04.2015	Sunday Holiday						
29	20.04.2015	Rangadas School Infront of Road	2	40	0.45	0.35	12.60	Desilting of roadside drains
30	21.04.2015	Basava Jayanthi Holiday						
31	22.04.2015	Coconut Layout 1st and 2nd Cross	2	52	0.45	0.35	16.38	Desilting of roadside drains
32	23.04.2015	Coconut Layout 1st and 2nd Cross	2	52	1.3	0.2	27.04	Berm Cutting
33	24.04.2015	Velangani Line	2	60	0.45	0.35	18.90	Desilting of roadside drains
34	25.04.2015	Velangani Line	2	64	1.4	0.2	35.84	Berm Cutting
35	26.04.2015	Sunday Holiday						
36	27.04.2015	Infront of Muneshwara Block Temple	2	57	0.45	0.35	17.96	Desilting of roadside drains
37	28.04.2015	Infront of Muneshwara Block Roads	2	57	1.2	0.35	47.88	Berm Cutting
38	29.04.2015	M.S Palya Cross Roads	2	51	0.45	0.35	16.07	Desilting of roadside drains
39	30.04.2015	M.S Palya Cross Roads	2	51	1.35	0.2	27.54	Berm Cutting
40	01.05.2015	May Day						
41	02.05.2015.	Teachers Layout 1st Main Road	2	55	0.45	0.35	17.33	Desilting of roadside drains
42	03.05.2015	Sunday Holiday						
43	04.05.2015	Teachers Layout 2nd and 3rd Cross	2	62	0.45	0.35	19.53	Desilting of roadside drains
44	05.05.2015	Teachers Layout 4th Cross	2	64	0.45	0.35	20.16	Desilting of roadside drains
45	06.05.2015	Teachers Lyaout Idga Main Road	2	57	0.45	0.35	17.96	Desilting of roadside drains
46	07.05.2015	Teachers Lyaout Idga Main Road	2	57	1.2	0.2	27.36	Berm Cutting
47	08.05.2015	M.S Palya 2nd Stage Infront of Sadiq house	2	59	0.45	0.35	18.59	Desilting of roadside drains
48	09.05.2015	M.S Palya 2nd Stage near Farooq Masjid	2	62	0.45	0.35	19.53	Desilting of roadside drains
49	10.05.2015	Sunday Holiday						
50	11.05.2015	M.S Palya 2nd Stage 1st Main Road	2	48	0.45	0.35	15.12	Desilting of roadside drains
51	12.05.2015	M.S Palya 2nd Stage 1st Main Road	2	48	1.35	0.2	25.92	Berm Cutting
52	13.05.2015	M.S Palya 2nd Stage Behind Samill	2	61	0.45	0.35	19.22	Desilting of roadside drains
53	14.05.2015	M.S Palya Sawmill Behind Road	2	61	1.2	0.2	29.28	Berm Cutting
54	16.05.2015	M.S Palya 2nd Stage	2	41	0.45	0.35	12.92	Desilting of roadside drains
55	17.05.2015	Sunday Holiday						
56	18.05.2015	Raghavendra Colony 1st Main Road	2	55	0.45	0.35	17.33	Desilting of roadside drains

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ವಿದ್ಯಾರಣ್ಯಪುರ ಉಪ ವಿಭಾಗ
ಯಲಹಂಕ ವಲಯ,
ಬೃ ಬೆಂ. ಮ. ಪಾ., ಬೆಂಗಳೂರು-97

Sl No	Date	Name of Place	No	Length	breadth	depth	total Qty	Type of Work
57	19.05.2015	Raghavendra Colony 1st Main Road	2	55	1.2	0.15	19.80	Berm Cutting
58	20.05.2015	Raghavendra Colony 1st & 2nd Cross	2	63	0.45	0.35	19.85	Desilting of roadside drains
59	21.05.2015	Raghavendra Colony 2nd Cross	2	62	0.45	0.35	19.53	Desilting of roadside drains
60	22.05.2015	Raghavendra Colony 3rd & 4th Cross	2	57	0.45	0.35	17.96	Desilting of roadside drains
61	23.05.2015	Raghavendra Colony 5th, 6th & 7th Cross	2	51	0.45	0.35	16.07	Desilting of roadside drains
62	24.05.2015	Sunday Holiday						
63	25.05.2015	Srinidhi Layout 1st Main Road 1st Cross	2	46	0.45	0.35	14.49	Desilting of roadside drains
64	26.05.2015	Srinidhi Layout 1st Main Roads	2	45	0.45	0.35	14.18	Desilting of roadside drains
65	27.05.2015	Srinidhi Layout 2nd and 3rd Cross	2	52	0.45	0.35	16.38	Desilting of roadside drains
66	28.05.2015	Srinidhi Layout 3rd & 4th Cross	2	57	0.45	0.35	17.96	Desilting of roadside drains
67	29.05.2015	Kamath Layout 1st Main Road	2	60	0.45	0.35	18.90	Desilting of roadside drains
68	30.05.2015	Kamath Layout 1st and 2nd Cross	2	51	0.45	0.35	16.07	Desilting of roadside drains
69	31.05.2015	Sunday Holiday						
70	01.06.2015	Kamath Layout 3rd and 4th Cross	2	58	0.45	0.35	18.27	Desilting of roadside drains
71	02.06.2015	M.S Palya Govt School Behind Doddakaluve	2	59	0.45	0.35	18.59	Desilting of roadside drains
72	03.06.2015	Kamath Layout	2	57	1.2	0.2	27.36	Berm Cutting
73	04.06.2015	M.S Palya Grama Masque Road and Cross Roads	2	61	0.45	0.35	19.22	Desilting of roadside drains
74	05.06.2015	M.S Palya Grama Cross Roads	2	57	0.45	0.35	17.96	Desilting of roadside drains
75	06.06.2015	M.S Palya Grama Behind Balaji Layout 1st Main Road	2	56	0.45	0.35	17.64	Desilting of roadside drains
76	07.06.2015	Sunday Holiday						
77	08.06.2015	Maruthi Layout 1st and 2nd Cross Roads Near Stanford School	2	51	0.45	0.35	16.07	Desilting of roadside drains
78	09.06.2015	Maruthi Layout 1st and 2nd Cross	2	51	1.2	0.25	30.60	Berm Cutting
79	10.06.2015	Maruthi Layout 3rd and 4th Cross, Airforce Compound	2	49	0.45	0.35	15.44	Desilting of roadside drains
80	11.06.2015	Maruthi Layout Airforce Compound	2	55	0.45	0.35	17.33	Desilting of roadside drains
81	12.06.2015	Maruthi Layout 5th and 6th Cross Road	2	60	0.45	0.35	18.90	Desilting of roadside drains
82	13.06.2015	Maruthi Layout 7th and 8th Cross Road	2	62	0.45	0.35	19.53	Desilting of roadside drains
83	14.06.2015	Sunday Holiday						
84	15.06.2015	M.S Palya near Tamarind Tree Rajakaluve	2	57	0.45	0.35	17.96	Desilting of roadside drains
85	16.06.2015	M.S Palya near Tamarind Tree Rajakaluve	2	43	1.20	0.20	20.64	Berm Cutting

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ವಿದ್ಯಾರಣ್ಯಪುರ ಉಪ ವಿಭಾಗ
ಯಲಹಂಕ ವಲಯ,
ಬೃ. ಬೆಂ. ಮ. ಪಾ., ಬೆಂಗಳೂರು-97

Sl No	Date	Name of Place	No	Length	breadth	depth	total Qty	Type of Work
86	17.06.2015	M.S Palya near Tamarind Tree Rajakaluve	2	43	1.2	0.2	20.64	Berm Cutting
87	18.06.2015	M.S Palya Near Anugraha Welding Shop Roads	2	62	0.45	0.35	19.53	Desilting of roadside drains
88	19.06.2015	M.S Palya behind Koyas Factory	2	65	0.45	0.35	20.48	Desilting of roadside drains
89	20.06.2015	M.S Palya Koyas Factory behind seven hills School	2	48	0.45	0.35	15.12	Desilting of roadside drains
90	21.06.2015	Sunday Holiday						
91	22.06.2015	Vinayakanagara behind Masjid 1st and 2nd Cross	2	61	0.45	0.35	19.22	Desilting of roadside drains
92	23.06.2015	Vinayakanagara 2nd and 4th Cross	2	59	0.45	0.35	18.59	Desilting of roadside drains
93	24.06.2015	Vinayakanagara Airforce Compound behind Bakery	2	41	0.45	0.35	12.92	Desilting of roadside drains
94	25.06.2015	Vinayakanagara Airforce Compound behind Bakery	2	41	1.2	0.15	14.76	Berm Cutting
95	26.06.2015	Vinayakanagara Church Road and Gudde Vinayaka Road	2	55	0.45	0.35	17.33	Desilting of roadside drains
96	27.06.2015	Gutte Vinayaka Road and C.D Shop beside road	2	60	0.45	0.35	18.90	Desilting of roadside drains
97	28.06.2015	Sunday Holiday						
98	29.06.2015	Varadarajanagara 1st Main Road 2nd Cross Roads	2	62	0.45	0.35	19.53	Desilting of roadside drains
99	30.06.2015	Varadarajanagara Gandhi Statue 1st Main 1st Cross Roads	2	57	0.45	0.35	17.96	Desilting of roadside drains
100	01.07.2015	Varadarajanagara 2nd, 3rd & 4th Cross Roads	2	51	0.45	0.35	16.07	Desilting of roadside drains
101	02.07.2015	Varadarajanagara 5th & 6th Cross Roads	2	47	0.45	0.35	14.81	Desilting of roadside drains
102	03.07.2015	M.S Palya Kempanna Road Main Road	2	46	0.45	0.35	14.49	Desilting of roadside drains
103	04.07.2015	Singapura Paradise 1st Main Roads	2	45	0.45	0.35	14.18	Desilting of roadside drains
104	05.07.2015	Sunday Holiday						
105	06.07.2015	Singapura Paradise 1st & 2nd Cross Roads	2	57	0.45	0.35	17.96	Desilting of roadside drains
106	07.07.2015	Singapura Paradise 3rd, 4th, 5th & 6th Cross Roads	2	60	0.45	0.35	18.90	Desilting of roadside drains
107	08.07.2015	Vinayakanagara, Seepnappa Garden 4th Cross church Raod	2	51	0.45	0.35	16.07	Desilting of roadside drains
108	09.07.2015	Seepnappa Garden 2nd Cross Road, 3rd and 4th Cross	2	53	0.45	0.35	16.70	Desilting of roadside drains
109	10.07.2015	Vinayakanagara Behind Govt School	2	58	0.45	0.35	18.27	Desilting of roadside drains
110	11.07.2015	Vinayakanagara Behind and beside Roads	2	59	0.45	0.35	18.59	Desilting of roadside drains
111	12.07.2015	Sunday Holiday						
112	13.07.2015	Singapura Behind Govt School near Ashraya House	2	61	0.45	0.35	19.22	Desilting of roadside drains

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರ
ವಿದ್ಯಾರಣ್ಯಪುರ ಉಪ ವಿಭಾಗ
ಯಲಹಂಕ ವಲಯ,
ಬೃ. ಬೆಂ. ಮ. ಪಾ., ಬೆಂಗಳೂರು-97

Sl No	Date	Name of Place	No	Length	breadth	depth	total Qty	Type of Work
113	14.07.2015	Singapura Village Behind Varadarajaswamy Temple	2	57	0.45	0.35	17.96	Desilting of roadside drains
114	15.07.2015	Singapura Village behind Temple infront of Anganavadi Main Road	2	57	1.2	0.2	27.36	Berm Cutting
115	16.07.2015	Singapura Valmiki Circle1st and 2nd Cross	2	42	0.45	0.35	13.23	Desilting of roadside drains
116	17.07.2015	Singapura Simhadri Layout	2	52	0.45	0.35	16.38	Desilting of roadside drains
117	18.07.2015	Holiday for Ramzaan Id						
118	19.07.2015	Sunday Holiday						
119	20.07.2015	Singapura Navodaya School 2nd Main Road	2	39	0.45	0.35	12.29	Desilting of roadside drains
120	21.07.2015	Singapura Navodaya School 2nd and 3rd Cross	2	81	0.45	0.35	25.52	Desilting of roadside drains
121	22.07.2015	Hosabalunagara 1st Main Road Masjid Road	2	90	0.45	0.35	28.35	Desilting of roadside drains
122	23.07.2015	Hosabalunagara 1stand 2nd Cross roads	2	52	0.45	0.35	16.38	Desilting of roadside drains
123	24.07.2015	Hosabalunagara 3rd and 4th Cross	2	39	0.45	0.35	12.29	Desilting of roadside drains
124	25.07.2015	Kuvempunagara Naidu Layout 1st Main Road 1st Cross	2	58	0.45	0.35	18.27	Desilting of roadside drains
125	26.07.2015	Sunday Holiday						
126	27.07.2015	Kuvempunagara Naidu Layout 1st Main Road 1st Cross	2	58	1.2	0.15	20.88	Berm Cutting
127	28.07.2015	Kuvempunagara Govt Hospital roads and Naidu Layout 4th & 5th Crosss	2	51	0.4	0.35	14.28	Desilting of roadside drains
128	29.07.2015	Kuvempunagara Old Ward Office Road and Gandhi Statue Road	2	53	0.45	0.35	16.70	Desilting of roadside drains
129	30.07.2015	Kuvempunagara 2nd Stage Main Road and Near Govt School	2	64	0.4	0.35	17.92	Desilting of roadside drains

ಸಹಾಯಕ ಕಾರ್ಯ ಪಾಲಕ ಅಭಿಯಂತರರ
ವಿದ್ಯಾರಣ್ಯಪುರ ಉಪ ವಿಭಾಗ,
ಯಲಹಂಕ ವಲಯ,
ಬಿ. ಬೆಂ. ಮ. ಪಾ., ಬೆಂಗಳೂರು-97